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2430 "E' Street, N. W.

Washington, D. C.
16 June 1954

25X1A9a

25X1A

Completion Date © oject

In reply to the inquiry contained in your letter of

11 June 1954 same subject, the undersigned feels that it

would be preferable to continue to handle direct with the S
05%1A0a Contractor all matters related to completion of the wor 5',.,&:/,0&.—7

Should it be necessary to obtain assurances of-site/completion

of the work from | or otber lllllirepresentatives FOIAb3b1
25X1A9a after vour departure from the job, this cen be done quite

expeditiously through QOffice.

25X1A9a

vesr [

It is certainly to be regretted that the completion of
25X1A9a the heating and air conditioning system has not materialized
as promised, and that will not be available for
the inspection this week end. I assume that there is no
other person availasble from his office who could help in
this matter. v

As to the submission of diasgrems, operating and
maintenance instructions, record drawings, etc., I believe 25X1A%a
the withholding of 10% on the over-all cost of the work should
suffice to exact compliance with the specifications. I believe
it would be preferable to havelllllllM include in his June
voucher the total amount of work completed by the heating and
alr conditioning Sub-contractor.

Very trul, urs

25X1A9a
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